

Accommodati-ON

Hungarian Scout Association
955th Gróf Csákyne Wesselényi Anna troop

Foreword

„The Accommodati-ON project was born with the aim of creating a place worthy of educating scouts along the scouting method. We, leaders, are truly dedicated to carry out our plan by renovating our currently rather decrepit scout home.” – With this exact phrase our application begins, which we submitted almost 1,5 years ago today. We took a leap of faith and decided to submit our application for a total of 4726 euros. Little did we know, that this decision was undeniably the best one of all in our scouting carriers. We are delighted and proud to tell you: the project has been followed through. In the following report, you can read about the renovation process and the future of the scout home.

To get a clear idea about our basis of reference please take a look at our application form:





Table of Contents

1	The Great Reveal
2	Objectives
3	Timeline
4	Expenses
5	Detour
6	Summary

The Great Reveal

The moment we – and you – have all been waiting for and working towards finally arrived on December 17, 2022. Why read through the whole report to get to the most exciting part: the outcome?
Let the pictures speak for themselves.

BEFORE







AFTER






12

13









Objectives

We have set ourselves 5 goals to achieve.
Read here about the actions we have taken.

1. Set up a safe environment for the patrols' meetings.
2. Create a nice, aesthetic and organized appearance.
3. Teach our scouts the necessity of taking responsibility for their environment.
4. Give an opportunity to our patrols to express their team spirit.
5. Improve our leaders' skills.

1. We met our goal by exchanging the floor and windows.
2. We purchased sofa covers, new furniture, plants and decorations.
3. Also bought cleaning supplies, created a cleaning timetable for our patrols.
4. Created surfaces to be made into places of self-expression.
5. Invited fellow leaders to participate in the renovation.

Timeline

Renoval of patrol cabinets

June 19, 2022

Exchange of windows

July 16, 2022

Wareroom painting

Aug 06, 2022

Shelving

Aug 24, 2022

Renoval of floor

Aug 29, 2022

Renoval of door

Dec 02, 2022

Plants and decoration

Dec 10, 2022

Projector

Dec 16, 2022

Stages:

TITLE	
🗄	Decoration, projector 21/01/2023 Ákos Milán
🗄	Exchange of windows 21/01/2023 Ákos Milán
🗄	OUTCOME 21/01/2023 955. Gróf Csákyne Wesselér

Expenses

Even with the rise of the unexpected economic crisis – which began approximately at the same time as our implementation process – the requested fund fully met our needs. The table below is a cleaner version of all our expenses.

Project spending summary:		
Project subgoal:	Allocation:	Expenditure:
Parquet flooring:	€ 1 962,00	€ 2 245,47
Renoval of patrol cabinets:	€ 83,00	€ 78,82
Renoval of door:	€ 349,00	€ 347,71
Exchange of windows:	€ 1 178,00	€ 936,96
Plants and decoration:	€ 124,00	€ 176,43
Shelving:	€ 741,00	€ 616,14
Wareroom painting:	€ 151,00	€ 93,52
Projector:	€ 138,00	€ 210,66
Bank charges:	€ 0,00	€ 20,06
Total:	€ 4 726,00	€ 4 725,77

Detour



You might be surprised by the fact that two of the walls have been painted, even though such a goal initially did not appear in our application. The reason is simple: after laying the laminate floor we were not pleased by the overall color scheme of the room. We managed to paint the wooden walls on a budget and went for a bright, fun colour.



Summary

Only now, after leaving the work behind us do we truly see the significance of this project. With the help of FOSE and our generous donors we, leaders were able to create a legacy. The legacy of a safe, happy, put-together environment. With many generations moving on, the home will stand still and remain the epicentre of our troop. Many many experiences, stories and candid moments will conceive within its walls over the following decades. Thank you for giving us the opportunity of creating something truly everlasting!